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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 6267 SOUTHFRONT ROAD 3401 REGATTA BLVD. $5, 191, 8;8 8?; g; 1; 91%
CONSTRUCT SOLDI ER PI LE WALL REGRADE Rl CHVOND, CA 94804
SLOPE LI VERMORE, CA 94551 (510) 812. 6336 OVER RUN
(925) 606- 2400
20. 20. 201
130
04- ALA-13-/0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS  SINGH, BAHADUR $6, 148,889 11/13/18 0%
345;\1;3888‘(1}(487) c ON VARI OUS ROUTES AT VARI OUS VEST COAST LLC 25100 SANTA CLARA 23 12/ 17/ 18 0%
0 LOCATI ONS 2990 BAY VI STA COURT STREET
o APPLY HI GH FRI CTI ON SURFACE
BENICIA CA 94510 F?I\(;\A;D% 603224544
(707) 746- 8028 (510) 867-
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES ~ MARI NA LANDSCAPE | NC BARTEL, DAVI D $2, 291,280 08/ 06/ 14 0%
04-294944 ROADWAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 8531228 82; g;; ig 0%
ANAHEI M CA 92805 R;?JN?;? 6?’:594804
(714) 939- 6600 (510) 385- PLANT EST
SATI'S
04- ALA-80-1. 8/ 0 NEAR OAKLAND, AT THE SAN FRANCI SCO  THOVPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $17, 257,212 04/06/18 45%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDA 171 BURMA ROAD BLDG 3 $8;$§§§' igi 835 i;; 12 47%
BUI LDI NG NOVATO, CA 94949 QAKLAND, CA 94607 '
RECONSTRUCT MAI NTENANCE FACI LI TI ES. .
(415) 456- 8972 (510) 867- 6107
HAL2
04- ALA- 80-5. 8/ 0 I N ALAVMEDA COUNTY, | N BERKELEY AT FBD VANGUARD CONSTRUCTI ON RUZI C, JOHN $525, 616 06/13/18 62%
04-3J5704 UNI VERSI TY AVENUE OC 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $492, 72(2) 2;; 8%5 ig 90%
REPLACEMENT/ PROFI LE GRI NDI NG OF
LI VERVORE, CA 94550 R:S?JN?I'ZD’ 6;2694804 01/17/19
(925) 245- 1300 (510) 812- COMPLETED
04- ALA-84-22.9/25.7 I N ALAVMEDA COUNTY | N AND NEAR LI VER DESILVA GATES CONSTRUCTI ON PATRI HANI, RAIF $42,175,231 09/30/15 67%
04-297624 MORE AND PLEASANTON FROM .1 M LE SO GERHARDS . $41, 047,361 10/ 20/ 15
STP- P084- (042) E 5675-B G BRALTAR $0 01/30/19 6%
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04- ALA-92-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR QUS PETERSON- CHASE GENERAL ARSHAD, M AN $1,413,231 05/07/18 84%
04-2K1604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 3401 REGATTA BLVD. $816, 823 82; gf{; 12 55%
REPAI R AC APPROACH AND METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES Rj CHVOND, CA 94804
IRVINE CA 92606 (510) 231- 7119
(949) 252- 0441
04-ALA-123-2.8/2.8 I N BERKELEY AT BANCROFT WAY. CALI FORNI A HI GHWAY RUZI C, JOHN $718,200 11/26/18 0%
gﬁmﬂgggg_(om) c I NSTALL TRAFFI C SI GNAL. CONSTRUCTI ON GROUP, | NC. 3401 REGATTA BLVD. :g 12/19/18 0%
0 1647 WLLOW PASS RD., #150 RI CHVOND, CA 94804
CONCORD CA 94520 (510)812- 6336
(925) 766- 7014
04- ALA-185-3.2/3. 8 I N ALAVEDA COUNTY | N AND NEAR SAN MOGUI RE AND HESTER BEHNI WAL, NACHHATAR $810,991 11/13/18 0%
04- 1K3404 LEANDRO, FROM ORA LOMA DI TCH TO 2810 HARBOR BAY PARKWAY (NEI L) 28 12/17718 0%
HESPERI AN BOULEVARD
ALAVEDA  CA 94502 25100 SANTA CLARA
AC RESURFACI NG, UPGRADE CURB RANPS. STREET
(510) 632- 7676
HAYWARD, CA 94544
(510) 867- 6032
04- ALA- 238-14.5/16. 7 IN SAN LORENZO, FROM 0.42 M LE WEST PAC FI C | NFRASTRUCTURE ZHANG, RUI $4,214,855 11/29/18 12%
gﬁ\/GZJg;g‘l-(ooa)E OF HESPERI AN BOULEVARD UNDERCROSSI NG CONSTRUCTI ON LLC 25100 SANTA CLARA iig‘ ggg (1)% 125 12 1%
0 TO 0.52 MLE EAST OF M SSI ON 871 COTTI NG COURT STE A STREET :
o BOULEVARD UNDERCROSSI NG
I NSTALL AND UPGRADE SAFETY VACAVILLE = CA 95688 fﬁmﬁ;_g@gi%‘“‘
(707) 449- 3604
04- ALA- 238-14.5/14. 5 BETVEEN LI VERVORE AND HAYWARD, AT BRI DGEWAY CI VI L CONSTRUCTORS, WRI GHT, DOUGLAS $2,224,521 12/13/18 0%
3‘11[ "\14"?(88‘11_(650) c EAST CONNECTOR SEPARATI ON BRI DGE NO. | NC. 5675 G BRALTAR DRI VE :g 8% g?; ig 0%
0 33-0524F, N238/ S880 CONNECTOR BRI DGE 4950 ALLI SON PARKWAY, SUITE A sul TE B
o NO. 33-0540G AND | -580
BRI DGE MAl NTENANCE VACAVI LLE CA 95688 F;Tgfgg?;és? 94588
’ (707) 455- 7033
04- ALA-260-1.1/1.6 I N ALAVEDA COUNTY, | N QAKLAND AND NRC ENVI RONVENTAL SERVI CES | NCKAMKAR, REZA $2, 899,840 08/ 06/ 18 57%
04- 3K6904 ALAVEDA, AT THE POSEY-WEBSTER TUBES 1605 FERRY POl NT 2675 B G BRALTAR $191, Ogg 835 (1)25 12 706
ALAVEDA, - CA 94501 ET:E\A/EANTO\I CA 94588
(510) 749- 1390 510 385 8601
20. 80. 315 (510) 385-

000
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04- ALA-580-/ 8 IN ALAVEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $65, 817,933 10/ 24/ 16 72%
04- 3G59U4 ON |-580 AND |-205, FROM PATTERSON | NC. 5675-B G BRALTAR $51, 257,183  11/28/ 16 77%
AC'(;\”OOOC'(“S) E PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE $395,082  07/01/19
o RESURFACE AND RESTORE PAVEMENT ON
CONCORD CA 945246227 P;E:SQSEO;%O? 94588
HA22 (925) 687- 6666 (925) 460-
04- ALA-680-2.2/6. 6 I'N ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, | NC SI MPSON,  JOHN $1, 353,839 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $1, 002,009 12/26/17 0%
262 SEPARATION TO 0.3 M LE NORTH OF RI CHVOND, CA 94804 $2,322 10/28/21
SAN RAFAEL CA 94901
M SSI ON BLVDY ROUTE 23 415) 453 4675 (510) 867- 4515 PLANT EST
REPLACENMENT HI GHMAY PLANTI NG (415) 453- SATI S

04- ALA- 680- 2. 4/ 12. 4
04- 4G0564
ACI M 680- (079) E

--0)

04- ALA- 680- 6. 8/ 21. 8
04- 4GL154
ACI M 680- (080) E

--0

04- ALA- 680-/ 4
04- 366034
ACI M 680- (081) E

--0)

04- ALA- 680-/21. 9
04- 4GL134
B1l M 680 - (083)E

--0

I'N ALAMEDA COUNTY., ALA-680 FROM SR- BAY CI TI ES PAVI NG & GRADI NG,
262 (M SSI ON BOULEVARD) | N FREMONT TOI NC.
KOOPMAN ROAD  UNDERCROSSI NG PO BOX 6227

REHABI LI TATE ROADWAY AND CONSTRUCT
CONCORD CA 945246227

(925) 687- 6666

I'N AND NEAR FREMONT, PLEASANTON, AND BAY CI TI ES PAVI NG & GRADI NG,
DUBLI N, FROM SOUTH OF VARGAS ROAD TO I NC.

NORTH OF ALCOSTA BOULEVARD. RAMP 1450 CI VI C CT #400 BLDG B
METERI NG

RAMP METERI NG & TRAFFI C OPERATI ON CA 94520

(925) 687- 6666

I'N FREMONT, FROM SOUTH OF SCOTT BAY CI TI ES PAVI NG & GRADI NG,
CREEK ROAD TO AUTO MALL PARKWAY I NC.
REHABI LI TATE ROADWAY AND | NSTALL 1450 CIVIC CT #400 BLDG B

CONCORD  CA 94520
(925) 687- 6666

IN AND NEAR FREMONT, PLEASANTON, AND BAY CI TI ES PAVI NG & GRADI NG,
DUBLIN, FROM 0.3 M LE SOUTH OF SCOTT I NC.
CREEK ROAD TO 0.3 M LE NORTH OF 1450 Cl VI C COURT BLDG B #400
ALCCSTA BOULEVARD.
I NSTALL RAMP METERS, RAMP HI GH CONCORD -~ CA 94520

(925) 457- 1265

GREWAL, SATI NDER
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(925) 460- 3502

SANDHU, KHARAKBI R
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 385- 6995

ALEMAYEHU, WONDWOSEN
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 385-5768

SANDHU, KHARAKBI R
5675- B- G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 385- 6995

$109, 882, 019
$38, 201, 175
$766, 736

$10, 893, 501
$10, 300, 679
$520, 047

$18, 731, 980
$14, 442, 766
$70, 953

$10, 305, 883
$0
$0

11/16/17  22%
01/ 04/ 18
07/01/21  3°%

02/06/18  90%
03/ 06/ 18
04/01/19 4%

02/01/18  70%
02/ 22/ 18
og/01/19 (%

12/ 05/ 18 0%
12/ 27/ 18
01/ 09/ 20 0%
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-880-2. 9/ 27. 3 I N ALAMEDA COUNTY, |N FREMONT, UNION BAY CI TIES PAVING & GRADI NG, SI NGH, BAHADUR $55, 140, 827 03/15/16  100%
345;\&&704_( " CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $53, 521, 1;8 22; 23; 12 100%
L 07-(B OAKLAND, FROM 0.4 M LES SOUTH OF 1450 CI VI C CT #400 BLDG B HAYWARD, CA 94544 12/ 27/ 18
0 FREMONT BOULEVARD OVERCROSSI OONCORD  CA 94520 (510) 670- 7831 COVPLETED
I NSTALL MEDI AN CONCRETE BARRI ER
(925) 766- 2440
04- ALA- 880-10. 7/ 10. 7 I N FREMONT, AT CRANDALL CREEK BRI DGE DI SNEY COSNTRUCTI ON | NC. LE, ROBERT $3,413,133 12/27/18 0%
04- 43804 SEl SM C RETROFI T., DECK 859 COMN ROAD SUI TE #3 25100 SANTA CLARA $0 01/18/19 0%
B1l M 880 - (083)E REHABI LI TATI ON, APPROACH SLAB STREET $0 05/27/20
-0 REPLACEVENT AND ERCS| ON CONTROL. BURLI NGAME ~ CA 94010 HAYWARD, CA 94544
SEI SM C RETROFI T W TH GRADE BEAMS (510) 772-1318 (408) 595- 4007
04- ALA-880-11. 8/ 27. 5 NEAR UNION CI TY, FROM 0.4 MLE NORTH O C. JONES & SONS, |NC. NGUYEN, VERNON $49, 265, 392 02/ 14/ 18 31%
24C; nggg‘l‘_(ogl) c OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET 25100 SANTA CLARA $21?$ng7;’ 2;; gg; (Z)gj %g 43%
STREET UNDERCROSSI NG ALSO 0.1 M LE STREET '
-0 SOUTH OF WASHI NGTON AVEN BERKELEY  CA 94710 HAYWARD, CA 94542
REHABI LI TATE PAVEMENT. (510) 909- 9601 (510)867-6119
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/15 73%
|OT\1/; 1724_521 ) STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $4§I’ ggg 8;; gg; ig 93%
0 LANE 21161 LYONS BALD MI' RD RI CHVOND, CA 94804 !
o ENVI RONMVENTAL M TI GATI ON (SI TE 1 B}
( ) SONCRA  CA 95370 (510) 867- 4515
(209) 743- 4911
04- ALA- 880- 20. 9/ 20. 9 I N ALAVAEDA COUNTY, I N SAN LEANDRO,  CEN- PAC ENG NEERI NG $509, 940 12/17/18 0%
04-1J0104 AT THE SOUTHBOUND OFF- RAMP TO 3600 HARBOR BLVD. #85 $0 01/23/19 0%
HSI M- X001- (639) E SOUTHBOUND ROUTE 238. $0
-0 | MPROVE SAFETY VI SI BI LI TY BY OXNARD ~ CA 93035
(805) 984- 3421
04- ALA- 880- 28. 4/ 29. 2 I N OAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 965, 118 04/ 30/ 14 76%
04- 0A7104 55, 642,005 05/13/14
NHPA- 8301- ( 070) E 29TH AVE OC TO 0.3 M. NORTH OF__ _ 6267 SOUTHFRONT ROAD 25100 SANTA CLARA ST. $ 5047 128 10/ 28/ 19 92%
-0 23RD AVE OC. MODI FY | NTERCHANGE AND L VERVORE.  CA 94551 HAYWARD, CA 94544 '
CONSTRUCT SOUNDWALLS. ’ (408) 591- 5122

MODI EY | NTERCHANGE AND CONSTRUCT (925) 606- 2400

HB4N
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 980-/0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADOR $723,000 10/04/17 42%
04-0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD $423,4gg ég; gg; 1; 59%
AT DI STRICT 4 OFFI CE AND AT VARl OUS HAYWARD., CA 94545
CASTRO VALLEY, CA 94552 '
LOCATI ONS 510) 538. 5228 (510) 377- 4186
I NSTALL BASE RADI O LI NKS (510) 538-
BATA. FUND
I NG
04-CC-4-16.4/17. 4 IN AND NEAR CONCORD, FROM ROUTE 680 PACI FI C | NFRASTRUCTURE HATEFI, AM R $3,538,359 11/30/ 18 0%
gﬁlﬁé]gggj-(lm) c TO EAST OF BAI LEY ROAD AT THREE CONSTRUCTI ON LLC  JAY ZOELLNER3401 REGATTA BLVD 23 12/ 19/ 18 0%
0 LOCATI ONS 871 COTITI NG COURT STE A Rl CHVOND, CA 94804
o I NSTALL SAFETY LI GHTING, HI GH .
VACAVI LLE CA 95688 (510)867-6034
(707) 449- 3604
04- CC- 4- 18. 0/ 23 I N CONTRA COSTA COUNTY AT VAR OUS FBD VANGUARD CONSTRUCTI ON $1, 099, 930 12/13/18 0%
04- 3K5804 LOCATI ONS. 550 GREENVI LLE ROAD $0 12/27/18 0%
PCC SLAB REPLACENMENT. $0
LI VERMORE CA 94550
(925) 245- 1300
HML
04- CC-4-23.6/25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 096, 023 10/ 27/ 17 0%
04-2J0304 ANTI OCH FROM 0. 3 M LE WEST OF PO BOX 35 3401 REGATTA BLVD. $gég, 2}13 ééj gg; g 0%
LOVERI DGE RD OC TO 0.2 M LE EAST OF Rl CHVOND, CA 94804 :
DAVI S, CA 95617 '
CENTURY BLVD UC 530) 400- 3943 (510) 385- 6755 PLANT EST
REPLACEMENT PLANTI NG & | RRI GATATI o (930) 400- SATI S
HB4C
04- CC- 4- 25. 8/ 28. 3 I N CONTRA COSTA CO I N PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVI D $2, 469, 925 05/ 21/ 18 50%
04-2J0414 ANTI OCH FROM 0. 2 M LE VEST OF 3172 SALEM DR 3401 REGATTA BLVD. $1, 223' %g 82; ig; %g 44%
SOVERSVI LLE ROAD UC TO 0.1 M LE EAST Rl CHMOND, CA 94804 '
SAN JOSE CA 95127
OF CAVALLO ROAD UC 408) 259- 7982 (510) 385- 6755
REPLACEMENT HI GHMAY PLANTI NG (408) 259-
04- CC-4-48.1/48. 3 0.2 M LE WEST OF OLD RI VER BRI DGE ( PMDREANMBUI LDER CONSTRUCTI ON MUKHERJEE, RABI NDRA $1,362,061 11/19/18 8%
04- 235904 48.3) TO OLD RIVER BRI DGE (PM 48.1)  CORP. 3401 REGATTA BLVD $787,315 12/10/18 58%

ACST- P004- (155) E
--()

CONSTRUCT RETAI NI NG WALLS TO REPAIR 1324 LAWSON LN RI CHVOND, CA 94804 $787,315 12/09/19

PLACENTI A CA 92870 (510)774- 4383

(714) 646- 3697
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4  DYLAN HONAKER BRI DGEWAY Cl VI LHATEFI, AM R $5,214,867 12/18/17  100%
2éNﬁF§ggg-(os4)E FROM ROUTE 80 TO ROUTE 160 AND ON CONSTRUCTORS, | NC 3401 REGATTA BLVD. $4,609,2;g 81;12;12 87%
0 ROUTE 24 FROM 0.3 M LE EAST OF 4950 ALLI SON PARKWAY, SUITE A RI CHVOND, CA 94804
o CALDECOTT TUNNEL TO ROUTE 680 (510) 867- 6034 OVER RUN
PLACE VEGETATI ON CONTROL, CONSTRucT —VACAVILLE - CA 95688
(707) 455- 7033
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR QO C. JONES & SONS, |NC. ARSHAD, M AN $32, 153,496 06/29/17 70%
04- 413404 23,091,061 07/27/17
ACIM 080- (117)E RI CHMOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET 3401 REGATTA BLVD. $ $276 350 08/ 01/ 19 70%
ALANMEDA/ CONTRA COSTA COUNTY LINE TO RI CHVOND, CA 94804 !
-0 | NTERSTATE 80/ STATE RO BERKELEY  CA 94710 510) 231- 7119
(510) 526- 3424 (510)
PAVEMENT PRESERVATI ON ( CAPM
04- CC-580-5.8/5. 8 I N CONTRA COSTA COUNTY, | N RI CHVOND, BROSAMER & WALL, |NC. TRI NH, JASON $6, 645, 300 05/ 10/ 18 21%
04-4G8904 AT SCOFI ELD AVENUE UNDERCROSSI NG NO. 1777 QAKLAND BLVD. 3401 REGATTA BLVD $591,975 05/30/18 9%
ACI M 580- (075)E $0 12/18/19
28-140L/ R WALNUT CREEK CA 94596 RI CHMOND,  CA 94804
-0 BRI DGE REPLACEMENT SEI SM C RETROFI T (510) 774- 6007
(925) 932- 7900
HA4S1
04- CC-680-2.6/4. 4 I N CONTRA COSTA COUNTY I N SAN RAMON BORTOLUSSI & WATKIN, |NC SI MPSON, JOHN $475,657 06/11/18 67%
04-0P6104 FROM 0.2 M LES SOUTH OF BOLLI NGER 77 LARKSPUR STREET 3401 REGATTA BLVD. $§ggviZ§ 8;522;%3 44%
CANYON OC TO 0.3 M LES NORTH OF Rl CHMOND, CA 94804 '
SAN RAFAEL CA 94901
CANYON CC. 415) 453 4675 (510) 867- 4515
CONVERT | RRI GATI ON TO RECYCLED (415)
04- CC- 680-24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPlI RE LANDSCAPI NG | NC SI MPSON, JOHN $290,871 11/22/16 45%
04- 3ABTA4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $1§§1238 ég;gg;%f 63%
ENVI RONVENTAL M TI GATI ON. '
DAVIS CA 95616 ?;i;?gg? Z?i594804
(530) 400- 3943
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SOLANO COUNTIES AMERI CAN ClVIL CONSTRUCTORS LO, LAWRENCE $402, 758 01/04/17 25%
04-34624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. $117,5;g 8;538;%; 28%

FLOOR BEAM M TI GATI ON

2990 BAY VI STA COURT, SUITE D RI CHMOND, CA 94804

BENICIA CA 94510
(707) 746- 8028

(510) 867- 6035
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC- 680- 251. 0/ 25. 5 I N SOLANO COUNTY AND CONTRA COSTA GOLDEN STATE BRI DGE, | NC. LO, LAWRENCE $1,748,178 10/ 16/ 18 0%
04- 2Q9804 COUNTY, AT THE BENI Cl A- MARTI NEZ 3701 MALLARD DRI VE 3401 REGATTA BLVD. $49, egg ég; ég; 12 3%
BRI DGE BENIGI A CA 94510 RI CHVOND, CA 94804
REPAI R EXPANSI ON JOI NT ASSEMBLY y .
(925) 372- 8000 (510) 867- 6035
20. 20. 203
852
04- MRN-1-. 3/ .3 NEAR M LL VALLEY, AT TENNESSEE VALLEY GHI LOTTI BRCS., |NC. $657, 709 11/09/18 0%
04-2J5604 ROAD. 525 JACOBY STREET $0 11/30/18 0%
REPAI R ROADVWAY SLI P OUT $0
SAN RAFAEL CA 94901
(415) 454- 7011
04- MRN- 1- 2. 2/ 0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, I|NC. RUSSELL, STEVE $1,339,206 04/18/17  100%
Xg\lfggg‘l‘ 610) E OF LORI NG AVENUE. 333 CAM LLE AVENUE 756 FRANCI SCO BLVD $1, 350, ggg 82; gg; i; 99%
- (619) CONSTRUCT AN EARTH RETAI NI NG SYSTEM VEST
--0) ALAMD CA 94507

SAN RAFAEL, CA 94901

(925) 838- 5676
(510) 774- 6297

04- MRN- 1- 3. 1/50. 5 IN MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, INC. RUSSELL, STEVE $2,505,955 12/08/17  100%
345-5?888‘(1: (161) £ M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE 756 VEST FRANC SCO $2, 307, 0;8 12; g;; 1; 92%
- - FORD ROAD, | N NAPA COUNTY, ON ROUTE BLVD.
-0 29, FROM PM 48.0 TO Aggg083§A5Z;1207 SAN RAFAEL, CA 94901 OVER RUN
- INSTALL CENTER LI NE RUMBLE STRIPs.  (925)838- (510) 774- 6297
04- MRN- 1-8. 2/ 8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 70%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MUIR 250 BEL MARI N KEYS BLVD., 756 ERANCI SCO BLVD $3, 527, zgg 2‘13; %g; i; 96%
WOODS ROAD VEST
CONSTRUCT SOLDI ER PI LE WALLS BLDG A, NOVATO, CA 94949 SAN RAFAEL, CA 94901

(415) 456- 8972
(510) 385- 8178

20. 20. 201
130
04- MRN- 1- 9. 8/ 0 I'N MARI N COUNTY, NEAR STINSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $6,480 12/ 06/ 17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO zg ig; 225 i; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 S’;’;'OR’QEQE;’N;:A 94901
20. 20. 201 (510)

130



20. 20. 201
130

ROAD
COVP GRTNG, CONST GABI ON WALL, RPLC
CLVRT

STE. G
PETALUMA, CA 94954
(707) 249- 9601

SANTA ROSA, CA 95407
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $18, 465, 000 01/31/17 70%
04-4K2404 AT 1.3 M LES SOUTH OF PANORAM C SHORI NG, | NC. 756 VEST ERANC SCO $13, 044, 323 8%5215 1; 71%
HI GHWAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL
ANTI GO, CA 94509 SN RAFAL, O 9401
20. 20. 201 (925) 978- 2060
130
04- MRN- 1-10. 9/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO. | NC. RUSSELL, STEVE $1, 740, 257 08/ 05/ 15 69%
04- 452204 1.2 MLES SOUTH OF NORTH PANCRAM C 246 GHILOTTI AVENUE 756 W FRANCI SCO BLVD $1,672,996 08/19/15 96%
STP- POO1- (589) E $4,680 03/22/20
0 H GHWAY SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
o CONSTRUCT RETAI NI NG WALL/ ROAD y }
(707) 585- 1221 (510) 774- 6297
HA23
04- MR\ 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $6, 661, 660 06/ 21/ 17 50%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANC SCO $4, 666, 428 8?1; gi; i; 70%
CONSTRUCT SHEET PILE WALL, REPLACE BLVD.
SAN RAFAEL, CA 94901
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MR\ 1-24.7/0 IN MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEWAY Cl VI L CONSTRUCTORS, RUSSELL, STEVE $2, 828,575 04/ 26/ 18 65%
ACST- POOL- (633) E MLES SCUTH CF SIR FRANG S DRAKE | NC. 756 FRANGI SCO BLVD, a1t 150 onzete 92
()' -(633) BOULEVARD 4950 ALLI SON PARKWAY, SU TE A \\EST '
o REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688 S:ToRl;sﬁE'é’zggA 94901
HA23 (707) 455- 7033 (510)
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, I NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $2, 078, Z;g 2?; gg; 1; 87%
CONSTRUCT SHEET PI LE WALL, BIO PETALUVA  CA 94954
PETALUMA, CA 94952 '
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350,000 05/23/17  798%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, $9, 0% 22; gi; 1; 1%
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOVA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. BRAJNI KOFF, LEONARD $9, 044,723 01/04/17  100%
04-209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD, $9, 287,990 01/30/17 59,
Nt () ESTERO AMERI CANO BRI DGE TO 0.2 M LE SUTE A $50,905  04/10/19
--0) SANTA ROSA CA 95407

NORTH OF ESTERO AMERI CAN (707) 585- 1221 SANTA ROSA, CA 95401 OVER RUN
HAD 1 REPLACE BRI DGE. (707) 249- 7557
04- MRN- 37-11. 7/ 12 I'N MARI N COUNTY, | N AND NEAR NOVATO, GHI LOTTI CONSTRUCTI ON DUNCAN, RI CHARD $7,915,000 02/11/17  100%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 852, 7;3 (ﬁ; 13; i; 100%

CREEK BRI DGE 246 GHI LOTTI AVE. SUTE G 01/ 10/ 19

RPLC & RGRAD PVMI, CONST DRAI NAGE & SANTA ROSA CA 95407 PETALUMA, CA 94954 COVPLETED

BARR .
20. 20. 201 (707) 585- 1221 (510)812- 6444
130
04- MRN- 101-4. 6/ 5. 7 IN MARI N COUNTY NEAR M LL VALLEY, GHI LOTTI CONSTRUCTI ON CO. $4, 655,935 01/ 03/ 19 0%
04-4H9804 FROM REDWOCD HI GHWAY FRONTAGE ROAD TO246 GHI LOTTI AVENUE $0 01/23/19 0%
SNHG QL01- (341) E ROUTE 131 (Tl BURON BOULEVARD E $0
--0) BLI THEDALE AVE) . SANTA ROSA CA 95407

I NSTALL CONCRETE BARRI ER (707)585-1221
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. CHO, G NA $647, 751 01/16/18 72%
Sweaion (ze  MUUER EEKBRDE N0 270000 353 CHMLLE AVEE 156 FRUNGI SCD BLID YR Gsen o
--0) ) ALAMD CA 94507

(925) 838. 5675 VEST RAFAEL, CA 94901
(510) 385- 8178

04- MRN- 101- 18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHI LOTTI BROS/RM HARRIS JV  CHO, G NA $2, 628,549 11/05/15  100%
04-264H34 BURDELL AT VAR OUS LOCATI ONS FROM 525 JACOBY STREET 756 FRANCI SCO BLVD $2, 5:?23? é;; gi; ig 98%

SOUTH NOVATO BOULEVARD OVERCROSSI NG AN RAFAEL  CA 94901 VEST :

TO 0.3 M LE NORTH OF REDW 925) 335 3000 SAN RAFAEL CA 94901

SOUND WALL AND HI GHMAY PLANTI NG (925) 335- (510) 385- 8178
04- MRN- 101- 26. 5/ 27. 6 IN MARI N AND SONOVA COUTI ES, ON GHI LOTTI BROS / RM HARRI'S JV DUNCAN, RI CHARD $55, 959, 626  01/21/16 94%
04-264094 REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT. STE $49, 462, 439 02/ 18/ 16 88%
NHP- QLO1- ( 261) N ' $324,104 03/22/19

21L- -()

HBS5

State of California Department of Transportation

SAN RAFAEL CA 94901
(415) 454-7011

G
PETALUMA, CA 94954
(510) 812- 6444
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101-/ 0 IN MARI N COUNTY, | N SAN RAFAEL, AT  GHILOTTI BRCS., INC CHO, GHINA $1, 890,045 09/17/18 35%
2‘5\@3488‘11 o) E THE ROUTE 101/580 | NTERCHANGE AT 525 JACOBY STREET 756 WEST FRANCI SCO $§?§’ égi é% gg; 12 53%
o9 VAR QUS LOCATI ONS SAN RAFAEL CA 94901 BLVD ’
-0 REPAI R SI NKI NG PAVEMENT AND SAN RAFAEL, CA 94901
(415) 454- 7011
(510) 385- 8178
04- MRN- 101-/ 9 I'N MARIN COUNTY I N AND NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. $5, 549,670 12/17/18 0%
04-151614 SAUSALI TO, M LL VALLEY, CORTE MADARA, 246 GHI LOTTI AVENUE $0 01/09/19 0%
BINH QLO1- (344) E AND LARKSPUR AND AT MARIN CI TY FROM $0
-0 NORTH OF THE GOLDEN GATE BRI SANTA ROSA -~ CA 95407
I NSTALL RAMP METERI NG AND TRAFFI C (707)585-1221
04- MRN- 101-/ 26. 8 I'N MARI N AND SONOMA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON,  STREATER, HAL $7,277,778 04/19/18 9%
04- 006204 M LE NORTH OF THE BEG N OF MARI N LP 1009 CLEGG CT., SUTE $1, 348, 9% 8?5 gg; 12 19%
COUNTY LI NE TO END OF SONOMA COUNTY 4600 NORTHGATE BLVD STE 100 G
LI NE PETALUMA, CA 94954
SACRAMENTO CA 95834 '
REPLACE PAVEMENT DEL| NEATI ONS 707) 249- 9601
(916) 283- 9950 (707) 249- 960
04- NAP-12-/3.3 I'N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, |NC. SI MPSON, JOHN $598, 166 07/31/15 63%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $466, 376 08/ 19/ 15 79%

H GHWAY PLANTI NG REPLACEMENT R CHVOND, CA 94804 $3,565 04/16/20

SAN RAFAEL CA 94901 5101867, 4515
(415) 453- 4675 (510)

HB4C
04- NAP- 29-1. 0/ 9. 9 IN MARI N, NAPA, SCLANO AND SONOVA ST. FRANCI S ELECTRIC, |NC. BORRAYO, SALVADOR $3, 910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAIR 975 CARDEN STREET 21339 CABOT BLVD. $3,891,957 01/14/13 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS HAYWARD, CA 94545 $0 12/31/18
(TOS) DUE TO THEFT, HARDW (S’;?o;‘gggfgg QCA 94571 (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS (TCS)
20. 20. 201
130
04- NAP- 29-2. 4/ 2. 4 IN NAPA COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON COF DOS SANTOS, FERNANDO $335,420 05/25/18  100%
04-1K6104 REPAI R APPROACH SLABS CALI FORNI A, | NC. 324 CAVPUS LANE, $334,768 06/19/18 93%
1310 W 23RD STREET SUTE T $9,159  02/28/19

FAI RFI ELD, CA 94534

TEMPE AZ 85282
(510) 385- 6774

(602) 437-1711
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29- 20. 4/ 20. 8 I'N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPI RE LANDSCAPI NG | NC SI MPSQN, JOHN $354, 141 10/ 28/ 16 0%
04-2594A4 0.2 MLE SOUTH TO 0.2 M LE NORTH OF PO BOX 35 3401 REGATTA BLVD. $228,036 11/28/16 0%
$2,700 04/29/22
WASHI NGTON STREET DAVIS. CA 95617 RI CHVOND, CA 94804
REPLACEMENT HI GHVAY PLANTI NG ' .
(530) 400- 3043 (510) 867- 4515 PLANT EST
SATI S
04- NAP- 29- 37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 962,846 03/17/17 49%
2&3%3%‘9‘_(128) c Rl VER BRI DGE 111 PELI CAN WAY 324 CAMPUS LANE SUI TE $5, 223' ;gg 835 f{g; g 92%
REPLACE BRI DGE. T :
-0 SAN RAPAEL ~ CA 94901 FAI RFI ELD, CA 94534
(415) 453- 3732 ’
(510) 224- 6309
04- NAP- 29- 40. 0/ 46 I'N NAPA, SONOVA AND LAKE COUNTIES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 81%
04- 00104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAVPUS LANE, $5, 082, 328 (1)25 géj 1; 81%
VARI OUS LOCATI ONS SACRAVENTQ, CA 95853 SUTE T
REPAI R FI RE DAMAGE
(916) 757- 6455 F:;(F;FLEZD&SQ 94534
20. 20. 201 (510) 224-
130
04- NAP- 121-6. 4/ 0 IN NAPA, AT TULUCAY CREEK BRI DGE NO. AMERI CAN ClVIL CONSTRUCTORS | SADA, DARREN $947,925 09/20/ 18 0%
i e 20 vesr co L 524 caevs L STE DowEE
0 (029) REPAI R BRI DGE G RDERS. 2990 BAY VI STA COURT T
BENIGIA CA 94510 FQIZEFIZEI(;D;55§5A 94534 SUSPENDED
HA21 (707) 746- 8028 (925) 250-
04- NAP-121-9.2/9. 4 I'N NAPA COUNTY I N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO. . DOS SANTOS, FERNANDO $3,122,691 12/01/16  100%
X&Eﬁig‘l‘-(ozsﬁ TRAI L ROAD. 246 GHI LOTTI AVENUE 324 CAMPUS LANE, $2, 940, 8;8 2;; g; i; 100%
BRI DGE REPLACEMENT ( SCOUR
-0 ( ! SANTA ROSA  CA 95407 EX: ;IEI -II;LD CA 94534 12/ 260 18cor\/p
(707)585-1221 510) 385- 6774 T
HA21 (510) 385-
04- NAP- 121- 20. 6/ 20. 6 I'N NAPA COUNTY, NEAR THE CITY OF GRANI TE ROCK COVPANY $697,273 11/19/18 0%
04-2J5704 NAPA, AT SOUTH OF ROUTE 128. 5225 HELLYER AVENUE 23 12/10/ 18 0%

EMBANKMENT STABI LI ZATI ON AND

SAN JOSE CA 95138
(408) 574- 1400

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-76.0/7.7 I N SANTA CLARA COUNTY, IN LOS GATGS, RGW CONSTRUCTI ON | NC NI KZAD, ALI $1, 426,000 10/22/18  100%
04-3Q0404 AT BLOSSOM HI LL ROAD 6267 SOUTHFRONT RD. 1007 KNOX AVE. $622,4;€ (1)25 ig; 12 44%
REPAI R CONCRETE G RDERS
LI VERVORE, CA 94551 SAN JOSE, CA 95122
(925) 606- 2400 (510) 867- 6047 OVER RUN
20. 20. 201
130
04- SCL-17-/1 IN SANTA CLARA COUNTY, IN SAN JOSE, RGW CONSTRUCTI ON, | NC. D ETRI CH, DI GNA $4, 648,000 05/24/18 78%
04-1QB704 AT VARl OUS LOCATI ONS 6267 SOUTHFRONT ROAD 1007 KNOX AVE $3, 524, 323 82; i;‘; 12 76%
FENCING, CLEARI NG LI VERVORE, CA 94551 SAN JOSE, CA 95122
LANDSCAPI NG HARDSCAPI NG (925) 606- ’2402 (510) 376- 8232
20. 20. 201
130
04- SCL-35-9.5/10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOCD ENGI NEERI NG PATEL, NI M $955,000 02/18/17  100%
04- 4K6404 GATCS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $780, 9;8 22; ég; 1; 829
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & EROSI | ON CONTROL, SLOPE RE OTY CA 94063 (408) 595- 4003 OVER RUN
REPAI R DWOCD '
20. 20. 201 (925) 819- 2960
130
04- SCL- 35-10. 5/ 10. 5 IN SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. PATEL, NI'M $27, 345,000 04/28/17  100%
04- 4K8004 GATOS, AT 1.2 MLES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $8, 841, Ogg 8‘215 gg; 1; 3204
CUMBRES ROAD BURLI NGAVE. CA 94010 SAN JOSE, CA 95122
CONSTRUCT SOLDI ER PI LE AND SO L NAI L (650) 259- 9’545 (408) 595- 4003 OVER RUN
WALLS
20. 20. 201
130
04- SCL-35-12.4/12. 4 IN SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COMPANY MALONZO, GENE- EARL $2,315,000 06/08/17  100%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $1, 018, 628 8‘135 g?; g 44%
CUNVBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122
JACK CULVERT, | NJECTI ON GROUTI NG (408) 574: 1400 (408) 595-4019 OVER RUN
20. 20. 201
130
04- SCL- 82-10. 3/ 14. 4 IN SANTA CLARA COUNTY | N SANTA CLARA DESI LVA GATES COSNTRUCTI ON, LPNGUYEN, HUNG $7,749,198 11/29/18 0%
04-4J2814 FROM PORTOLA AVE TO LAWRENCE 11555 DUBLI N BLVD. $0 12/21/18 9
B1NH P082- (029) E 1007 KNOX AVE. $0 06/30/20 0%

--0

State of California Department of Transportation

EXPRESSVWAY OVERCROSSI NG
REHABI LI TATE PAVEMENT

DUBLIN CA 94568
(925) 829- 9220

SAN JOSE, CA 95122
(408) 254- 5700



State of California Department of Transportation Page 13
Statement of Ongoing Contractsasof 01/20/19

01/31/19
District 04

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-85-/1 I' N SANTA CLARA COUNTY, I N SAN JCSE, YERBA BUENA ENG NEERI NG & H NH, M NH $3,912, 000 06/19/18 59%
04-18804 AT VAR OUS LOCATI ONS CONSTRUCTI ON, | NC 1007 KNOX AVE $1, 744, Ggg 82; 13; 12 45%

CLEANI NG, FENCI NG, LANDSCAPI NG, 1340 EGBERT AVE SAN JOSE, CA 95122

HARDSCAPNG -

SAN FRANCI SCO, CA 94124 (408)592- 3785

20. 20. 201 (415) 822- 4400
130

04- SCL- 152- 13. 2/ 0
04- 2A4414
HSNH- P152- ( 091) E

--0

HB1

04- SCL-152-13.8/14.7

04- 1G8704
HSNH- P152- ( 094) E

--0

HB4N
04- SCL-152-/6. 2

04- 2A2514
HSST- P152- ( 095) E

--0

04- SCL- 152-/6. 1
04- 0P6404

HM

04- SCL-237-.3/10.8
04- 1K7804

HVB

NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC
EAST OF ROUTE 152/ CANADA ROAD 118 HI CKCORY LN
| NTERCHANGE.

PLANTI NG AND ENVI RONMENTAL DAVIS © CA 95616

(530) 400- 3943

NEAR G LROY, FROM 0.6 M LE WEST TO GRANI TE ROCK COVPANY
0.2 MLE EAST OF THE PRUNEDALE AVENUE 5225 HELLYER AVE

| NTERSECTI ON. CONSTRUCT SHOULDERS,
I NSTALL RUMBLE STRI PS

DRAI NAI GE | MPROVEMENTS & SHOULDER

SAN JOSE, CA 95138
(408) 574- 1400

CCFG CONSTRUCTI ON
393 MORNI NG STAR DR

NEAR G LROY, AT VAR QUS LOCATI ONS
FROM POLE LI NE ROAD TO BURCHELL
ROAD. PLANTI NG AND ENVI RONVENTAL
M TI GATI ON.

PLANTI NG AND ENVI RONMENTAL

SONORA  CA 95370
(209) 743- 4911

I' N SANTA CLARA COUNTY NEAR G LROY
FROM SANTA CRUZ COUNTY LINE TO
BODFI SH CREEK BRI DGE.

RESURFACE ASPHALT CONCRETE.

O CGRADY PAVI NG | NC.
2513 WYANDOTTE ST.

MOUNTAI N VI EW CA 94043
(650) 966- 1926

I'N SANTA CLARA COUNTY AT VARI QUS MYERS AND SONS CONSTRUCTI ON,
LOCATI ONS LLC
TREAT BRI DGE DECK W TH METHACRYLATE 4600 NORTHGATE BLVD #100

SACRAMENTO CA 95834
(916) 283- 9950

PATEL, NI M
1007 KNOX AVE.
SAN JOSE, CA 95122
(408) 595- 4003

PANDYA, NI LESH
1007 KNOX AVE
SAN JOSE, CA 95122
(408) 592- 3433

HINH, M NH
1007 KNOX AVE.
SAN JOSE, CA 95122
(408) 592- 3785

NGUYEN, HUNG
1007 KNOX AVENUE
SAN JOSE, CA 95122
(408) 254- 5700

$1, 408,124 03/14/17 26%
$1,191,239 04/12/17

82%

$4,320 12/30/22

$3,887,364 11/07/17 100%
$3,362,696 11/30/17

$0 01/14/19  100%
01/14/19

COVPLETED

$987,139 11/ 15/18 0%

ig 12/10/ 18 0%

SUSPENDED

$2,034,332 12/ 24/ 18 0%

ig 01/18/19 0%

$2, 030,479 05/04/18 100%
$2,087,283 05/29/18

$0 01/08/19  100%
01/ 08/ 19
COMPLETED
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 237-/. 2 I'N MOUNTAI N VI EW FROM EL CAM NO REAL GRANI TE CONSTRUCTI ON COVPANY  CHAHAL, HARPAL $1, 359, 204 08/ 16/ 17 93%
04-2J6604 (ROUTE 82) TO EAST OF CHURCH STREET. 715 COVMSTOCK STREET 25100 SANTA CLARA $1,297,996  09/07/17 96%
SNHG- P237- (013) E | NSTALL MEDI AN BARR! ER STREET $18,099 01/31/19
--0) SANTA CLARA CA 95050 HAYVARD. CA 94544 01/30/19
(408) 327- 7013 '
(510) 867- 6091
04- SCL- 280- 15. 0/ 15 IN SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COMPANY NGUYEN, HUNG $919,016 06/06/17  100%
04- 4H8804 H LLS AT EL MONTE ROAD UNDERCROSS| NG5225 HELLYER AVENUE 1007 KNOX AVENUE $915,057  07/18/17 4,00,
HSI M 280 -(147)E REALI GNVENT OF NORTH BOUND OFFRANVP SAN JOSE. CA 95122 $0 12/26/18
--0) SAN JOSE CA 95138 408 254’ 5700 12/ 27/ 18
(408) 574- 1400 (408) 254- OVER RUN
04- SCL- 280- 18. 2/ 18. 6 IN SANTA CLARA COUNTY, |N THE TOAWN OF PELAG C ENG NEERI NG BEHNI WAL, NACHHATAR $580, 134 04/ 18/ 18 53%
04- 2G3504 LOS ALTOS HILLS FROM 0.2 M LE SOUTH 3600 HARBOR BLVD. #85 (NEI L) $307,168 05/18/18 530
HSI M 280- (148) E $0 12/23/18 0
TO 0.2 MLE NORTH OF PAGE M LL ROAD 25100 SANTA CLARA
--() UNDERCRGSS! NG, OXNARD CA 93035
805) 984- 3421 STREET
| MPROVE SI GNI NG AND STRI PI NG ( ) ) HAYWARD, CA 94545
(510) 867- 6032
04- SCL- 680- 7. 6/ MD. 9 I N SANTA CLARA AND ALAMEDA COUNTIES JJ NGUYEN, |NC. SI MPSQN, JOHN $1, 240,052 12/18/17 83%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $9ggv ii; 8;5 225 %2 80%
M LE SOUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804 '
WARREN AVENUE UNDERCROSSI NG SAN JOSE  CA 95127 (510) 867- 4515
REPLACEMENT PLANTI NG (408) 259- 7982
04- SCL-880-1.3/1.3 IN SANTA CLARA COUNTY, | N SAN JOSE AT GRANI TE ROCK COMPANY CHO, EUNM $1, 818,966 11/29/17 30%
04- 1G8604 1,760,718 01/18/18
VB 980- (082) E BASC_(I_]l\?/I U/é\T/ENUE (]:F;E R'\AIII\EIIP;SAN N 5225 HELLYER AVENUE #220 22217325’\?( ACXE_QSIZZ $ S 021700 70 93%
--0) " SAN JOSE CA 95138 208 210’ 8203
(408) 574- 1400 (408) 210-
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COVPANY DAVI D, JOSE $5,687,281 02/14/17  100%
04- 2K5504 FRANCI SCO, ON STATE ROUTE 35 (SLOAT 5225 HELLYER AVENUE, STE 220 585 || NDA MAR BLVD. $5,434,006 03/15/17 97%
ACNH- P035- (011) E BLVD) . BETVEEN ROUTE 1(19TH AVE) AND $49, 419 08/22/18
0 ) ( E) SAN JOSE CA 95138 PACI FI CA, CA 94044 01/ 22/ 19
SKYLI NE BLVD. ’ (650) 738- 3827 OVER RUN

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG LAVRI N, THOMAS $14, 318,947 03/22/ 18 25%
04-34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $4;$g?%' ggg 8‘21; ég; %g 34%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 '
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASINTON CA 94566 QALAD, Ch 94607
HA21 (925) 461- 1500
04- SF- 80-8. 3/ 0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $54, 480,368 03/29/18  100%
04- 013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $451$38§' ggé 8;‘; 85; ig 83%
YERBA BUENA TUNNEL AND | N ALANVEDA EALREI ELD CA 94534 OAKLAND, CA 94607 '
COUNTY FROM 0.9 M LE WEST OF T 2707) 704- 9979 (510) 714- 7074 OVER RUN
DI SMANTI LI NG OF MARI NE FOUNDATI ON (707)704-
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON NI KZAD, ALI $3,817,061 05/01/18 0%
OH‘ég_Hgg(l)é 2601 E COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. 1007 KNOX AVENUE 28 825 éfi; 12 0%
% (460) VAR OUS LOCATI ONS. 1324 LAWBON LN SAN JCSE, CA 95122
o | NSTALL PEDESTRI AN CROSSWALK SAFETY .
PLACENTI A CA 92870 (510) 867- 6047
(714) 646- 3697
04- SF-101-/ V. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $11, 054,565 04/ 06/ 18 86%
04- 006304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AMPLETT $10, 922' 23(7) 82; gg; ig 96%
SANTA CLARA COUNTY LI NE TO MARKET 11095 SW I NDUSTRI AL WAY STE A BLVD., STE 101 :
STREET SAN MATEO, CA 94402
TUALATIN OR 97062 '
REPLACE PAVEMENT DELI NEATI ONS .
(503) 885- 0420 (650) 333- 4036
04-SM 1-.3/.6 I N SAN MATEO COUNTY AT ELLI OT CREEK JOSEPH J. ALBANESE, |NC. BOOSHEHRI , FRED $581, 896 12/ 05/ 18 0%
04-0J2104 AND AT FI NNEY CREEK 851 MARTI N AVENUE 2350 PAGE M LL ROAD 28 01/02/19 0%
I NSTALL RSP, POLYURETHANE FOAM
SANTA CLARA CA 95050 (P:';OO) /;;;Qni 94304
(408) 727- 5700 e
04-SM 1-4.2/ 4.2 I N SAN MATEO COUNTY ABOUT 11 MLES  DREAMBU LDER CONSTRUCTI ON BOOSHEHRI, FRED $854, 144 11/30/ 17 45%
04- 465504 SOUTH OF PESCADERO AT 3.0 M LES CORP. 2 PAGE M LL D $892,317  12/18/17 9
ACST- P0O1- ( 629) E 350 PACGE ROA $50,400 02/28/19 9%

--0

SQUTH OF PI GEON PO NT ROAD.
STORM DAMAGE REPAI R

1324 LAVWSON LN

PLACENTI A CA 92870
(714) 646- 3697

PALO ALTO, CA 94304
(650) 222- 7241



State of California Department of Transportation Page 16
Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 1-13.5/15. 1 I N SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI , FRED $3,485,000 06/20/17  100%
04-0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $1,397, 871 06; 20; 17 40%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304 $0 03/31/19
CONSTRUCT GABI ON WALLS RSP & (650) 222- 7241 OVER RUN
SHEETPI LE VAL SAN FRANCI SCO, CA 94124
20. 20. 201 (415) 822- 4400
130
04-SM 1-17.9/17.9 IN SAN MATEO COUNTY AT VAR OUS AVERI CAN Cl VIL CONSTRUCTORS  DAVI D, JOSE $1, 413,000 05/02/18 83%
04- 1K6204 LOCATI ONS VEEST COAST LLC 585 LI NDA MAR BLVD $985, 125 05/ 29/ 18 68%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D pACI FI CA CA 94044 $14,150 03/31/19
BENICIA CA 94510 (650) 738- 3827
(707) 746- 8028
04- SM 1-38.2/39.7 I N SAN MATEO COUNTY NEAR PACI FI CA ON EMPlI RE LANDSCAPI NG | NC SI MPSON,  JOHN $1, 870,637 07/01/13 0%
S 9700. (13 ) ROUTE L FROM 4.7 MILES T00.6 MLE 118 H OKORY LANE uor EeaTaBl o SRR E lotei O
-0 I NSTALL | RRI GATI ON SYS, HWY PLANTS DAVI'S CA 95616 ’ -
\ (530) 400- 3043 (510) 867- 4515 PLANT EST
HE14 SATI S
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $13,348,906 02/27/18 89%
2&&%&8‘1 630 E DALY CI TIES, FROM 1.3 M LES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. $12$%§g' 25152 82; gg; 12 90%
-(630) 2ND STREET TO SULLI VAN AVENUE AN JCSE CA 95138 PACI FI CA, CA 94044 ’
0 OVERCROSSI NG 408) 574- 1400 (650) 738- 3804
REHABI LI TATE PAVEMENT. (408) 574-
HML
04- SM 1-44. 0/ 44. 1 I N PACI FI CA, AT SAN JOSE AVENUE BRI DGEVAY Cl VI L CONSTRUCTORS, DAVI D, JOSE $3,598, 049 04/ 12/ 18 94%
Xg\"‘fggg‘l‘ 629) E PEDESTRI AN OVERCROSSI NG NO. 35- 0240. | NC. 585 LI NDA MAR BLVD. $1§i‘>}§§é 825 gg; ig 43%
0 -(623) REPLACE PEDESTRI AN OVERCROSSI NG 4950 ALLI SON PARKWAY, SUITE A PACI FI CA, CA 94044 '
VACAVI LLE CA 95688 (650) 738- 3827
(707) 455- 7033
04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $3,000 02/29/16 0%
04- 1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK WY, 585 LI NDA MAR, 23 02/ 29/ 16 0%
RSP SAN JOSE CA 95136 PACI FI CA, CA 94044
' (650) 222- 7516
20. 20. 201

130
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS  BOCSHEHRI, FRED $5, 985,000 04/06/17  100%
04- 4K5504 AT 0.6 M LE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $1, 718, 423 8‘3‘5 gg; 1; 29%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SUITE D pPALO ALTO, CA 94304
WALLS .
BEN QA CA 94510 (650) 222- 7241 OVER RUN
20. 20. 201 (707) 771- 6782
130
04- SM 35-21. 0/ 23 I N SAN MATEO COUNTY ON ROUTE 35 FROMTELFER PAVEMENT TECHNOLOG ES, LOWE, THOMAS $1,912,364 06/06/18  100%
2&3&%21-(031) c 2 M LES SOUTH OF SOUTH JUNCTI ON ROUTE LLC 1700 S. AMPHLETT BLVD $1, 759, 8;8 285 ig; 12 929
0 92 TO ROUTE 92 AND I N MENLO PARK ON 4522 PARKER AVE, BLVD 700 #350 SAN MATEOQ, CA 94402
T ROUTE 109 FROM NOT (408) 592- 3423
RUBBERI ZED BONDED WEARI NG COURSE VCCLELLAN, CA 95652
HM (916) 383- 1756
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEER! NG BOOSHEHRI, FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 MLES TO 2.5 MLES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 82; gg; i; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE .
RE aTY, CA 64063 (650) 222- 7241 OVER RUN
CULVERT DWOOD
20. 20. 201 (925) 819- 2960
130
04- SM 84-16. 3/ 17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA, CALI FORNI A ENG NEER! NG BOOSHEHRI, FRED $4,305, 407 05/18/17  100%
04- 0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $3, 047, sgg 22; %?; i; 71%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
ot PLEASANTCN, CA 94566 (650) 222- 7241 OVER RUN
20. 20. 201 (925) 461- 1500
130
04- SM 84- 27. 9/ 28 IN SAN MATEO COUNTY, | N MENLO PARK, KOFFLER ELECTRI CAL MECHANI CAL PATEL, NI M $850, 000 03/ 06/ 18 0%
04- 1Q6504 AT RAVENSWOOD PUVP PLANT, AT 0.2 M LE APPARATUS REPAIR, | NC. 1007 KNOX AVE ig 825 gg; 13 0%
SOUTH OF THE UNI VERSI TY AVE 527 WH TNEY STREET SAN JOSE, CA 95122
REPAI R PUMPS AND | NSTALL CONTROL .
SAN LEANDRO, CA 94577 (408) 254- 5703
SYSTEM
20. 20. 201 (510) 567- 0630
130
04- SM 92-.9/.9 I N SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/ 14/ 17 96%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 L| NDA MAR BLVD. $1, 280, 4;3 8;5 %gj g 65%
CONSTRUCT SOLDI ER PI LE WALL
LI VERMORE, CA 94551 PQSOF'ZSQ’ 7;\694044
(925) 606- 2400 (650) 222-
20. 20. 201

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM92-3.2/7.3 I N SAN MATEO COUNTY NEAR SAN MATEO  GRANI TE ROCK COMPANY KOOS, CHARLES $4,279,450 05/ 22/ 18 91%
04-0P6504 FROM Pl LARCI TOS CREEK ROAD TO ROUTE 5225 HELLYER AVE #220 585 LI NDA MAR BLVD $3,780,995 06/19/18 88%
ACNH- P092- (040) E 280/ 92 SEPARATI ON PAGI FI CA. CA 94044 $25,364 02/ 28/ 19
-0 COLD PLANE AC PAVEMENT AND OVERLAY SAN JOSE  CA 95138 ’
(408) 574- 1400 (650) 738- 3828
04- SM 92- 6. 0/ 6 NEAR SAN MATEO, EAST OF ROUTE 35. AVERI CA PACI FI C CONSTRUCTI ON  LOVE, THOVAS $281,730 11/19/18 0%
04-0J1404 CONSTRUCT ROCK SLOPE PROTECTI ON 7161 C TRUS VALLEY AVE 1700 SO AVPHLETT :g 12/10/18 0%
EASTVALE CA 92880 BLVD STE101
(550) 577- 9999 SAN MATEO, CA 94402 SUSPENDED
(408) 592- 3423
04- SM 92-7.5/ 8 A PROJECT | N SAN MATEO COUNTY ON GRANI TE ROCK COMVPANY KOOS, CHARLES $3,147,466 11/ 05/ 18 0%
04-3J9004 ROUTES 92, 101 AND 280 AT FOUR 5225 HELLYER AVENUE 585 LI NDA MAR BLVD $0 11/20/18 0%
HSNH- X081- ( 032) E DI FFERENT LOCATI ONS PAGI FI CA. CA 94044 $0  04/30/ 19
-0 | MPROVE TRACTI ON OF EXI STI NG SAN JOSE  CA 95138 ’
(408) 574- 1400 (650) 738- 3828
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3,994,397 09/19/17 98%
04- 33054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $3,536,118 11/30/17 89%
VAR OUS LOCATI ONS 1 $94, 629 01/29/19
REPLACE THE EXI STI NG FOG HORNS, ?2?;??3;#\;;3 CA 94552 OAKLAND, CA 94607
Hao1 (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR QUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $43, 755,022 02/10/17 93%
04-235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 859 COWAN ROAD SUI TE 3 1101 CHESS DRI VE $38$21$' 21411 gg; ﬁl; 1; 86%
AVE OC TO 0.2M N OF HENDERSON UC & FOSTER CI TY, CA 94404 '
ON RTE 114 FROM0.2M S CF BURLI NGAVE CA 94010 (650) 573- 3831
(650) 259- 9545
RECONSTRUCT | NTERCHANGE
HE11
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $810, 461 06/ 24/ 15 76%
04- 46914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $82i, 22(1) 8;; g; %(5) 98%

State of California Department of Transportation
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LI VERVORE, CA 94551
(925) 606- 2400

PALO ALTO, CA 94304
(650) 855- 7777
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, | N SAN BRUNO, AT CEDAR REDWOOD ENG NEERI NG WASHI NGTON, MARCUS $841,075 06/01/17 98%
04- 0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723, 928 825 géj 1; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOOD CI TY, CA 94063 (650) 222-7516
20. 20. 201 (925) 819- 2960
130
04-SOL-37-.1/9.9 I N SOLANO COUNTY AT VARI OUS LOCATI ONS AVERI CAN Cl VI L CONSTRUCTORS  TRAN, QUANG $2, 644,044 06/ 11/ 18 75%
04- 2K0004 TREAT BRI DGE DECKS W TH VEST COAST LLC 324 CAMPUS LANE, $845, 160  06/28/18 3204
2990 BAY VI STA COURT, SUTE D SUTE T $0 02/08/19
BENGIA C 04510 FAIRFIELD CA 94534
(707) 746- 8028 (707) 863-
04- SOL- 37-9. 8/ 26. 6 I N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. SCHNEI DER, JOLI E $644,000 08/16/17  100%
04- 0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAMPUS LANE, STE $356, 1;1;(2) 8?; 1613; i; 100%
TO ROUTE 29NORTH AND SOUTH CONNECTOR ALAVD. CA 94507 T 01/ 14/ 19
REPLACE JT SEALS AND ELASTOVERI C BRG (925) ,838—5675 FAl RFI ELD, CA 94534 COVPLETED
PADS -
20. 20. 201 (510) 377- 4171
130
04- SOL- 80-. 6/ 4 I N SOLANO COUNTY, IN VALLEJO, FROM GH LOTTI BRCS., I|NC. SCHNEI DER, JOLI E $6, 543,447 06/ 11/ 18 68%
04-0P6804 THE CARQUI NEZ BRI DGE TOLL PLAZA TO 525 JACOBY STREET 324 CAVPUS LANE, $5, 577,708 07/09/18 85%
ACIM 080-(372)E 0.4 MLE VEST OF REDWOOD STREET SUTE T $4,389 02/22/19
--0) SAN RAFAEL CA 94901
OVERCRGSSI NG 415) 454- 7011 FAl RFI ELD, CA 94534
M LL AND REPLACE W TH RHVA- OG (415) 454- (707) 863- 5122
04- SOL- 80- 30. 6/ 38. 4 IN AND NEAR VACAVI LLE AND DI XON, FROMM DSTATE BARRI ER, | NC. AQUI NO, NOEL $6, 755, 096 06/ 20/ 18 29%
04-4A1104 VEST OF G BSON CANYON CREEK BRI DGE TOPO BOX 30550 324 CAVPUS LANE, $2, 442,526 07/13/18 36%
HSI(;\/P 080- (371) E CURRY ROAD. UPGRADE NEDI AN BARRI ER oa Cn o5ats SUTE T $575, 945 09/ 26/ 19
o UPGRADE MEDI AN BARRI ER FAl RFl ELD. 4534
(209) 944- 9565 07 580 ;1423 9453
HB1 (707) 580-
04- SOL- 80-31.3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 721,637 01/20/17  100%
04-4G5104 OVERCROSSI NG NO 23- 0147 AND M DWAY 6413 32ND STREET 324 CAVPUS LANE, $5, 403,255 02/ 06/ 17 94%
ACI M 080 - (368)E ROAD OVERCRGSS| NG NO. 23- 0148. aes n 95660 SUTE T $1,900 05/22/19
-0 REHABI LI TATE AND REPLACE BRI DGES. R FAl RFI ELD, CA 94534 OVER RUN

(916) 334- 1221
Aol (510) 773- 8499
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 505-/ 10. 6 I N SOLANO COUNTY, | N VACAVILLE CITY TELFER PAVEMENT TECHNOLOG ES, RASTEGARPOUR, HANED $9, 862, 639 05/ 17/ 18 75%
04- 3K6704 ON ROUTE 505 FROM 505/ 80 SEPARATION LLC 324 CAVPUS LANE $9, 652, Ogg 82; g% 12 97%
TO YOLO COUNTY LI NE 4522 PARKER AVE. BLDG 700 #35 FAl RFI ELD, CA 94534
ASPHALT CONCRETE RESURFACI NG .
MOCLELLAN, CA 95652 (707)863-5119
HM (916) 383- 1756
04- SOL- 780-6.8/7. 3 NEAR VALLEJO, AT LAUREL STREET BRIDGER N R CONSTRUCTI ON, SCHNEI DER, JOLI E $5,277,800 02/01/17  100%
04- 4G4504 NO. 23-0119. 8589 THYS COURT 24 VP LANE $5, 387,127 02/ 27/ 17 o
ACI M 780- (369) E iu TEAT uS : $0 01/11/19  100%
-0 SACRAVENTO ~ CA 95828 FAI RFI ELD, CA 94534 ol 19(:@@
(916) 379- 0957 ' LETED
(510) 377- 4171
04- SON-1-22.4/22. 4 I N SONOMA COUNTY NEAR JENNER AT 2.4 GRANI TE CONSTRUCTI ON COMPANY BRAJNI KOFF, LECNARD $639,919 06/28/18  100%
24(:;5%73(5)8‘11_ 636) E M LES NORTH OF ROUTE 116 1324 S STATE STREET 4030 OCCl DENTAL RD. . $5giv égg fﬁj 1;5 12 80%
(636) REPAI R FI RED DAMAGE RETAI NI NG WALL. SUTE A '
-0 UKI AH CA 95482 SANTA ROSA, CA 95401 OVER RUN
(707) 467- 4100 '
(707) 249- 7557
04- SON- 12- 15. 5/ 16 I'N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, S| MPSON, JOHN $2,204,675 12/ 15/ 16 0%
04- 264H64 1,816,346 01/11/17
ACNH PQLO- (273) N PETALUVA AND SANTA ROSA ON ROUTE 12 | NC 3401 REGATTA BLVD. $ $17. 658 08/ 08/ 21 0%
NHPO- 12 1- ( 0E) AND ON ROUTE 101 AT VAR QUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 !
) ) CONSTRUCT FOLLOW UP LANDSCAPI NG B}
--0) HERCULES, CA 94547 (510) 867- 4515 PLANT EST
HBS (510) 741- 9226 SATIS
04- SON-12-17.7/18. 2 I N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., INC. BRAJNI KOFF, LEONARD $4, 866,366 12/ 06/ 17 60%
2‘&,@4@%323- Lon e ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $3, éég, ggg géj 235 12 65%
(124) M LE VEST OF BRUSH CREEK ROAD. AN RAAEL  OA 94901 UNT A :
-0 I NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA, CA 94501
(415) 454- 7011
(707) 249- 7557
04- SON- 12-19. 0/ 28 IN SONOVA AND NAPA COUNTIES, IN AND GHILOTTI BRCS., |NC. DUNCAN, RI CHARD $7,365,000 10/17/17 89%
04- 0Q0004 NEAR SANTA ROSA AND SONOWVA, AT 525 JACOBY STREET 1009 CLEGG COURT, $4, 173, 6;2 12; %; i; 570
VARI QUS LOCATI ONS STE. G
REPAI R FI RE DAVAGE SAN RAFAEL, CA 94901 PETALUVA. CA 94954
20. 20. 201 (510) 812- 6444

130
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-37-.3/.3 I N SONOVA COUNTY NEAR NOVATO AT THE QO C. JONES & SONS, | NC. $1,047,888 12/12/18 0%
04-2J5004 EAST APPROACH OF PETALUMA RIVER 1520 FOURTH STREET $0  01/09/19 0%
BRI DGE. $0
SETTLEMENT RESTORATI ON BERKELEY  CA 94710
(510) 526- 3424
04- SON-101-29. 3/43. 4 IN SONOVA COUNTY | N AND NEAR W NDSOR DESI LVA GATES COSNTRUCTI ON BRAJNI KOFF, LEONARD $56, 881, 951  03/03/17 88%
04-0J6404 AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. 4030 OCCl DENTAL ROAD $56, 756,580 03/24/17 0
ACNH QLO1- (307) B UNDERCROSSI NG TO ROUTE 101 / 128 UNIT A $518,570  01/30/19
--0) DUBLIN CA 94568
SEPARATI ON 925) 829. 9220 SANTA ROSA, CA 95401
REHABI LI TATI ON ROADWAY. ( ) ) (707) 566- 7557
04- SON- 101- 33. 4/ 34. 8 I'N SONOMA COUNTY ON ROUTE 101, I N ANDGHI LOTTI BRCS., |NC. PERALTA, MARI ANNE $983,000 11/09/17 39%
04-4GA804 NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OOCI DENTAL ROAD, $967,099 11/30/17 95%
ﬁ?NH—C&Ol—(315)E UNDERCROSS! NG TO CANYON ROAD A FAAEL oA 04901 UNT A $0 01/10/19
0 UNDERCROSSI NG AT VARI QUS LO 415) 454- 7011 SANTA ROSA, CA 95401
HBL UPGRADE LUM NARI ES, ROADSI GN, HVA ( ) ) (707) 249- 9604
04- SON- 101-33.5/33. 5 IN SON, HEALDSBURG UC. GORDON N. BALL, INC. PERALTA, MARI ANNE $1,539,970 09/19/18 48%
04-2J5504 GROUTI NG, STEEL PI LES AND 333 CAM LLE AVENUE 4 OCCl DENTAL RD $775,901  10/08/18 9
ACNH QL01- (337) E nggE . X $180. 030 03/06/19 0%
-0 ALAND ~ CA 94507 SANTA ROSA, CA 95401
(925) 838- 5675 '
(310) 210- 0086
04- SON-101-/4. 5 I N SONOMA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO. | NC. STREATER, HAL $27, 740,339 04/ 09/ 18 41%
04-2640N4 SONOVA COUNTY LI NE TO PETALUMA BLVD 246 GHI LOTTI AVENUE 1009 CLEGG COURT $14, 488,271 04/27/18 5206
PL16- 6204- ( 127) RCH? $404, 585 06/ 12/ 19
0 SQUTH | NTE NCE SANTA ROSA CA 95407 PETALUMA, CA 94954
o CONSTRUCT HOV LANES .
(707)585- 1221 (707) 249- 9601
04- SON-116-11.0/1. 1 I'N SONOVA COUNTY, NEAR JENNER, AT 1.1 GORDON N. BALL, INC. LEONARD, BRAJNI KOFF $589, 107 10/08/18 33%
04-2Q8104 M LEEAST OF ROUTE 1 333 CAM LLE AVENUE 4030 OCClI DENTAL ROD. , $166,7;g égjgfjig 28%

20. 20. 201
130

CONSTRUCT RSP AND SHEETPI LE WALL

ALAMD, CA 94507
(925) 838- 5675

SUITE A
SANTA ROSA, CA 95401-
5801

(707) 249- 7557
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Statement of Ongoing Contractsasof 01/20/19 01/ 31/ 19
District 04
Location xwaraea
. o
l(::ec::lnz%(:t E)’Itorm Wwater Description Eesident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code an Type Of Work Contractor ngineer This Month Accepted Message
04- SON- 116- 25. 0/ 27. 9 I'N SONOVA COUNTY | N AND NEAR ARGONAUT CONSTRUCTORS DUNCAN, RI CHARD $2, 402, 964 06/ 04/ 18 89%
04-3K6104 SEBASTOPOL FROM M LL STATI ON ROAD TO 360 SUTTON PLACE 1009 CLEGG CT., SUTE $2, 566,453 06/ 25/18 99%
0.1 MLE EAST OF COOPER ROAD G $0  03/15/19
COLD PLANE AC PAVEMENT AND PLACE fﬁg;)A;S_S‘lA%? 95407 PETALUMA, CA 94954
(510) 812- 6444
04- SON-116-27.9/32. 5 I'N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO. | NC. DUNCAN, Rl CHARD $2,866,774 06/13/17  100%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT $2,960,297 06/30/17 09,
EAST OF COOPER ROAD TO 0.2 M LE EAST PETALUMA, CA 94954 $0 12/20/18
OF G LCHRI ST ROAD SANTA ROSA ~ CA 95407 (510) 812- 6444 OVER RUN
(707) 585- 1221
COLD I N PLACE RECYCLI NG
04- SON- 116-39. 9/ 40. 1 I'N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 MLE EAST OF P.O. BOX 573 1009 CLEGG COURT, $1,250,950 05/02/17 79%
LAKEVI LLE H GHWAY N C on oussL STE G $0 01/07/19
RECONSTRUCT EMBANKMENT W 207) 876 ’3410 PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL (707) 876- 707) 249- 9601
20. 20. 201 (707)
130
04- SON- 116- 41. 8/ 44. 7 I'N SONOVA COUNTY NEAR SCHELLVI LLE AT GHILOTTI CONSTRUCTI ON SI MPSQN, JOHN $1,979,746 10/ 04/ 12 0%
24- 28?2%2-(044) c VARI OUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 3401 REGATTA BLVD. $1, 821?,53;;1 é% gg; 1; 0%
PO‘S ) OF ADOBE ROAD TO 0.4 M LE WEST OF 246 GHI LOTTI AVENUE RI CHVOND, CA 94804
- - ARNOLD DRI VE (510) 867- 4515 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROBA, - CA 95407 SATI S
HB1 SWPPP (707)585- 1221
04- VAR -/ 0 IN ALAVEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY &  RUZIC, JOHN $1, 198,077 01/09/18 82%
2&2?88840(459) c ON VARI OUS ROUTES AT VAR QUS SIGNS | NC. 3401 REGATTA BLVD. $1, 098, Ogg 22; 23; ig 90%
0 | NTERSECTI ON LOCATI ONS 522 LI NDON LANE Rl CHVOND, CA 94804 01/ 18/ 19
ENHANCE PEDESTRI AN CROSSI NGS. (510) 812- 6336 COWPLETED

NI POMD, CA 93444- 9222
(805) 929- 5070

Totals: Authorized Final Amt: $1, 091, 797, 273 Completed to Date: $746, 987,873  Work ThisMonth: $9, 747, 920
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04- ALA-13-4.4/4.4
04- ALA-13-/0

04- ALA-24-5.1/6.2
04- ALA-80-1.8/0

04- ALA-80-5.8/0

04- ALA-84-22.9/25.7
04- ALA-92-1.0/ 10

04- ALA-123-2.8/2.8
04- ALA-185-3.2/3.8
04- ALA-238-14.5/16.7
04- ALA-238-14.5/14.5
04- ALA-260-1.1/1.6
04- ALA-580-/8

04- ALA-680-/21.9

04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA-680-6.8/21.8
04- ALA-680-/4

04- ALA-880-2.9/27.3
04- ALA-880-10.7/10.7
04- ALA-880-11.8/27.5
04- ALA-880-18.4/18.4

Statement of Ongoing Contracts - Index

Contract

04- 4K4704
04-1J3704
04- 294944
04- 014114
04- 335704
04-297624
04- 2K1604
04-1J7004
04- 1K3404
04-2J6704
04- 4H0804
04- 3K6904
04- 3G9U4
04-4G1134
04- 2537H4
04- 430564
04-4G1154
04- 36034
04-2J0704
04- 4G8804
04- 4H5804
04-172454

Page
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04- ALA- 880-20.9/20.9
04- ALA- 880-28.4/29. 2
04- ALA-980-/0

04- CC-4-23.6/25.2
04- CC-4-25.8/28.3
04-CC-4-48.1/48.3
04-CC-4-16.4/17. 4
04- CC-4-18.0/ 23
04-CC-4-/T31.5
04-CC-80-/10.1

04- CC-580-5.8/5.8
04- CC-680-2.6/4. 4
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7
04- CC-680-251. 0/ 25.5
04- MRN-1-.3/.3

04- MRN-1-2.2/0

04- MRN-1-3.1/50.5
04- MRN-1-8.2/8.5

04- MRN-1-9.8/0

04- MRN- 1-10. 9/ 10. 9
04- MRN-1-10.9/0

Statement of Ongoing Contracts - Index

Contract

04-1J0104
04- 0A7104
04- 0P5604
04-2J0304
04-2J0414
04- 235904
04-2J0004
04- 3K5804
04- 4804
04- 433404
04- 48904
04- 0P6104
04- 3A87A4
04- 34624
04-2CQP804
04- 235604
04- 1SS584
04- 4H8704
04- 4K8404
04- 4Q2604
04- 4K2404
04- 452204

Page
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04- MRN- 1-22. 8/ 22. 8
04- MRN-1-24.7/0

04- MRN- 1- 33. 4/ 33. 4
04- MRN- 1- 35. 3/ 35. 3
04- MRN- 1- 50. 1/ 50. 5
04- MRN-37-11.7/12
04- MRN-101-4.6/5.7
04- MRN- 101- 15. 4/15. 4
04- MRN- 101- 18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6
04- MRN-101-/0

04- MRN-101-/9

04- MRN- 101-/26. 8

04- NAP-12-/3.3

04- NAP-29-1.0/9.9
04- NAP- 29-37.0/0

04- NAP- 29- 40. 0/ 46
04- NAP-29-2.4/2. 4
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-6.4/0

04- NAP-121-9.2/9. 4
04- NAP- 121- 20. 6/ 20. 6

Statement of Ongoing Contracts - Index

Contract

04- 4K8504
04- 457804
04- 4K5004
04- 4K8604
04- 209504
04- 4K3304
04- 4H9804
04- 4G8714
04- 264H34
04- 264094
04-2J4804
04- 151614
04- 0Q6204
04- 2641A4
04- 4H6904
04- 3G6414
04- 0QP104
04- 1K6104
04- 2594A4
04- 4204
04- 2A3204
04- 235704

Page
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04- SCL-17-76.0/7.7
04- SCL-17-/1

04- SCL- 35-9.5/10.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-82-10.3/14. 4
04- SCL-85-/1

04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 152-/6. 2

04- SCL-152-/6.1

04- SCL- 237-.3/10.8
04- SCL- 237-/.2

04- SCL- 280- 15. 0/ 15
04- SCL- 280-18.2/18.6
04- SCL- 680-7.6/ M. 9
04- SCL-880-1.3/1.3
04- SF-35-2.0/3.2
04- SF-80-5.6/7.6
04- SF-80-8.3/0
04-SF-82-/.1

04- SF- 101-/ Mb. 4

Statement of Ongoing Contracts - Index

Contract

04- 3Q0404
04- 1QB704
04- 4K6404
04- 4K8004
04- 4K9304
04- 432814
04- 1CB804
04- 2A4414
04- 1G8704
04- 2A2514
04- 0P6404
04- 1K7804
04- 236604
04- 4H8804
04- 23504
04-2537C4
04- 18604
04- 2K5504
04- 34424
04- 013584
04- 4H7514
04- 0Q6304

Page
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04-SM1-.3/.6
04-SM 1-4.2/4.2

04- SM 1-13
04- SM 1- 17
04- SM 1- 38
04- SM 1- 40
04- SM 1- 44
04-SM1-/0
04- SM 35-1
04- SM 35-2

04- SM 84-12. 0/ 12.
04- SM 84-16. 3/ 17.

.5/ 15.
.9/ 17.
. 2/ 39.
.4/ 48
.0/ 44.

1.5/11.

1.0/23

04- SM 84-27. 9/ 28
04-SM 92-.9/.9

04- SM 92- 3
04- SM 92-6

04- SM 92- 15. 3/ 15.

04- SM 92-7

04- SM 101-1.6/2.2

.2/7.3
.0/ 6

.5/8

04- SM 280-9.4/0

04- SM 280- 20. 4/ 20. 4

04- SOL- 37-

.1/9.9

Statement of Ongoing Contracts - Index

Contract

04-0J2104
04- 4365504
04- 0P1604
04- 1K6204
04-1123H4
04- 4H2104
04- 438504
04- 1K5604
04- 4K5504
04- 3K6304
04- 4K9004
04- 0P4904
04- 1504
04- 0P1504
04- 0P6504
04-0J1404
04- 3G3054
04- 339004
04- 235654
04- 435914
04- 0P2804
04- 2K0004

Page
15
15
16
16
16
16
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16
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17
17
17
17
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18
18
19
19
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04- SOL-37-9.8/26.6
04- SOL- 80-. 6/ 4

04- SOL- 80-30. 6/ 38. 4
04- SOL- 80-31.3/32.9
04- SOL- 505-/10.6
04- SOL- 780-6.8/7.3
04- SON-1-22. 4/ 22. 4
04- SON-12-17.7/18.2
04- SON-12-19. 0/ 28
04- SON-12-15. 5/ 16
04- SON-37-.3/.3

04- SON- 101- 29
04- SON-101- 33.
04- SON-101- 33.
04- SON- 101-/ 4.
04- SON-116-11.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.

04-VAR--/0

.3/43. 4
4/ 34.8
5/33.5
5
0/1.1
0/27.9
9/32.5
9/40.1
8/44.7

Statement of Ongoing Contracts - Index

Contract

04- 0P3304
04- 0P6804
04- 4A1104
04-4G5104
04- 3K6704
04- 44504
04-1J7504
04- 42204
04- 0QP004
04- 264H64
04- 235004
04- 036404
04- 44804
04- 235504
04- 2640N4
04-2(B104
04- 3K6104
04- 334904
04- 4K9604
04- 283824
04-0J0004
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Statement of Ongoing Contracts - Federal Aid

District 04

Federal Aid Category Bid + CCO Work Comp
-1 - FEDERAL Al D (| NTERSTATE) $311, 422, 876 $176, 177, 941

- F- FEDERAL Al D ( PRI MARY) $110, 711, 928 $103, 632, 326
-5 FEDERAL Al D ( SECONDARY) $55, 563, 033 $53, 025, 679

- SH- STATE H GHWAY $327, 233, 670 $218, 754, 702
$286, 865, 767 $195, 397, 225

District Total: $1, 091, 797, 273 $746, 987, 873

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
04 $80, 660, 870

Work completed this Period: $80, 660, 870
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